
From: Walter Mugdan
To: Font.Jose@epamail.epa.gov; Eduardo Gonzalez; LaPadula.John@epamail.epa.gov; Rotola.Joe@epamail.epa.gov;
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Nancy Rodriguez; DiForte.Nicoletta@epamail.epa.gov

Subject: Notes from yesterday's discussion of Superfund sites
Date: 11/23/2011 01:30 PM

Thanks for the very productive meeting yesterday to discuss Superfund sites in the Caribbean.
 Following are some notes we compiled from the meeting.  Let me know if you think we've missed
something or gotten something wrong. 

Removal: 

ERRD Edison staff will prepare RSEs for the following sites: 

Cabo Rojo 
Cidra 
Hormigas 
Pesticide Warehouse 1 
Pesticide Warehouse 3 
Papelera 
San German 
Sabana Abajo 
TC Waste Oil 

The current plan is that the last two will be done by Dave Rossoff; the remainder by Nick Magriples.
 Nick will travel to the Caribbean for about two weeks in January for the site visits.  Thereafter we will
prioritize and set target dates for completion of these RSEs. 

CEPD staff will undertake these actvities: 

Angel Rodriguez: 

Cabel Burn - RSE needed; will be prepared after risk assessment staff (Chuck Nace) provides
additional information.   
Bario Vietnam - action memo is with ORC for review 
Fort Christiansen - draft action memo due mid-December 
Ponce Intercontinental - closeout/final POLREP due in February 
PREPA - need completion documentation from PRP (need this for ROD),  to be completed as quickly
as possible. 
VIWAPA - draft action memo due in February 

Geoff Garrison: 
Arecibo Battery - ongoing oversight.   
Guanica DPW - RSE needed, no planned target date 
Los Terrazos - RSE needed, no planned target date 

Other ongoing removal work: 

Cabritas - need final POLREP when work is completed 
CAPECO - ongoing oversight by Edison 
Southware - ongoing enforcement case 
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St Croix Alumina & St Croix Community work 

Remedial: 

These are the significant items we need to keep track of: 

1)  Maunabo - RI report due to EPA in Dec/Jan timeframe.  Need to review data to see if FS report is
required.  ROD target for this year. 

2)  PREPA - removal is complete, but needs documentation of completion from PRP.  Need to
update/revise draft Proposed Plan and associated ROD based on successful completion of removal.
 ROD target for this year. 

3) Juncos Landfill -  ICs need to be documented; once this is completed we can count the site as
"sitewide ready for re-use."   

4) St Croix Alumina - could be proposed for NPL in March provided we get Commissioner letter by
Dec 21.  Walter will pursue with George.  (Already done … George is trying to reach Commissioner
Barnes to discuss with her.) 

CERCLIS Data Issues: 

Coordinate with Beckett Grealish on these: 

Caribe Paint - need final POLREP for documentation and date added to CERCLIS 
Murcielago  - need documentation 
Quirch Foods - did we claim a PRP removal?  if so, need documentation and date entered into
CERCLIS 

Enforcement Follow-up: 

Nickie DiForte will work with program and ORC staff to check on status of these: 

Digital Equipment 
Hovensa 
Ponce Intercontinental 

Site Charging: 

CEPD will focus on increased site-specific charging (this has been an issue mostly for removal sites).
 It may be necessary to retroactively amend charging from generic (non-site specific) accounts to site
accounts.  ERRD NYC staff will include CEPD in emailing of newly established site specific IDs; staff
will need to use these to build account numbers in People Plus.   

Walter will work to schedule our next meeting for early March.


	barcode: *255394*
	barcodetext: 255394


